

**REPUBLIC OF MAURITIUS**  
**Public Service Commission and Disciplined Forces Service Commission**  
**Indicative Annual Procurement Plan**  
*Financial Year - 2018/2019*

<b>S.No.</b>	<b>Type/Nature of Procurement</b>	<b>Procurement Details</b>	<b>Cost Estimate (Rs)</b>	<b>Procurement Method to be used</b>	<b>Expected Date of launching of Bid</b>
1.	Goods	Photocopy Paper A4	300,000/-	Request for Quotation (RFQ)	August 2018
2.	Goods	IT Consumables	1,000,000/-	RFQ	August 2018
3.	Goods	Stationeries	200,000/-	RFQ	July 2018
4.	Goods	Office Equipment	1,200,000/-	RFQ	September 2018
5.	Goods	Office Furniture	1,000,000/-	RFQ	August 2018
6.	Goods	IT Equipment	1,500,000/-	RFQ	September 2018
7.	Works	Installation of collapsible doors	300,000/-	RFQ	August 2018
8.	Works	Renovation of twelve (12) toilets in existing old building	1,250,000/-	RFQ	September 2018
9.	Works	Construction and Renovation of Car Parks	1,500,000/-	RFQ	December 2018
10.	Goods	CCTV surveillance	1,000,000/-	RFQ	November 2018
11.	Works	Installation of burglar proofing	1,000,000/-	RFQ	September 2018
12.	Works	Upgrading of Gardener's shed	500,000/-	RFQ	December 2018
13.	Goods	Purchase of OCR machine	1,000,000/-	RFQ	September 2018

S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
14.	Goods	Two (2) Heavy duty Photocopy machine	800,000/-	RFQ	August 2018
15.	Goods	Four (4) Laptops	200,000/-	RFQ	July 2018
16.	Goods	Multi-function Photocopy machine	1,000,000/-	RFQ	October 2018
17.	Works	Upgrading of Electrical System	500,000/-	RFQ	September 2018
18.	Works	Extension of New Wing (Two Additional Storeys)	38,900,000/-	Open Advertised Bidding	October 2018

**Date: 25/07/2018**

**Note:** The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.